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INTRODUCTION 
 
The Groundwater Management and Monitoring, Project Baseline Summary (PBS) RL-SS03, Work 
Breakdown Structure (WBS) 3.4.3, consists of Long Term Monitoring, Groundwater Monitoring Wells 
Installation, Maintenance, and Abandonment, 100/200 Area Groundwater Remediation, and Project 
Management and Support. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of October 2002. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that there are no milestones 
due. 

 

NOTABLE ACCOMPLISHMENTS 
 
The two CY 2002 Resource Conservation and Recovery Act (RCRA) wells were drilled and constructed, 55 
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA) Interim Action 
Monitoring wells were sampled, and the Groundwater Pump and Treat stations operated within 
requirements. 
 

SAFETY 
 
All Central Plateau Remediation Project (CP) Safety and Conduct of Operations information is reported in 
section G. 
 
 

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 
None to report. 
 

UPCOMING ACTIVITIES 
 

Groundwater Monitoring Well Installation and Maintenance – Initiate well planning for 
construction of two RCRA wells to be drilling by December 30, 2002 to support TPA Milestone M-24-00N. 
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MILESTONE ACHIEVEMENT 
FH Contract Milestones 

 

 
 
 
 
 
 
 
 
 

PERFORMANCE OBJECTIVES 
 
None to report. 
 

 ISSUES 
 

Technical, Regulatory, External, and DOE Issues and DOE Requests 
 
None to report. 
 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 
None to report. 
 

MSN Title Type Due Date Actual Date Forecast 
Date Status/Comments

M-24-00N
Install RCRA Groundwater Monitoring 
Wells at Rate of up to 50 in CY 2002, if 
required

TPA 12/31/02 On Schedule

M-16-27C Complete 100-HR-3 Phase III, ISRM 
Barrier Emplacement TPA 6/30/03 On Schedule

M-24-00O
Install RCRA Groundwater Monitoring 
Wells at Rate of up to 50 in CY 2003, if 
required

TPA 12/31/03 On Schedule

M-24-00P
Install RCRA Groundwater Monitoring 
Wells at Rate of up to 50 in CY 2004, if 

required
TPA 12/31/04 On Schedule

M-24-00Q
Install RCRA Groundwater Monitoring 
Wells at Rate of up to 50 in CY 2005, if 

required
TPA 12/31/05 On Schedule


